Q2 Program Charter: PRD Genie

Prepared by: Naveen M R

Date: 28 October 2026

Version: 1.0 draft, for sponsor review

1. Program overview

Item	Detail
Program	PRD Genie, an AI-powered documentation assistant
Organization	NeuronForge Technologies, Product and Innovation team
Program owner	AI PM/TPM, Product and Innovation team
Sponsor (proposed)	Head of Product and Innovation
Purpose	Turn meeting transcripts and notes into structured, source-grounded PRDs, epics and user stories, with a PM approving every stage
Current stage	Prototype built and under test; pilot not yet started

2. Vision

Every requirement discussed in a meeting reaches engineering, in one consistent format, with its source attached.

PRD Genie is the documentation assistant for NeuronForge's product team. A PM brings a transcript or notes and gets, in about a minute of machine time, an extraction of what was actually said, the questions that remain open, a PRD in the standard template, and epics and user stories. Nothing is invented without a label. The PM stays the decision-maker: the agents draft, and the PM approves at each stage.

3. Objectives

The targets below are proposals. Phase 0 measures today's baseline, and the targets are confirmed or adjusted against it.

#	Objective	Measure	Proposed target
1	Cut the time from meeting to first PRD draft	Median minutes per PRD in the pilot, against the baseline measured in Phase 0	At least 50% less
2	Standardize PRDs	Format compliance: share of PRDs that match the	100%

#	Objective	Measure	Proposed target
		template	
3	Keep output grounded in the source	Hallucination rate: share of reviewed PRD and story items that are not traceable to the source and not tagged as drafts	2% or less
4	Capture what was said	Extraction completeness: share of stated requirements captured	90% or more
5	Surface gaps before sign-off	Open questions that engineering raises after PRD sign-off, per PRD	At least 30% fewer than baseline
6	Keep cost negligible	LLM cost per document lifecycle (one extraction, two PRD revisions, one story set)	Under $0.01; the prototype measures about $0.003

4. Scope

In scope for version 1

- Reading meeting transcripts, stakeholder notes and product briefs, as pasted text or uploaded files (.txt, .md, .docx, .pdf), several files at a time.
- Requirement extraction that separates stated requirements from ambiguous items, contradictions and risks, with a verbatim quote for every requirement.
- Gap analysis with clarification questions for stakeholders.
- A PRD in the standard 10-section template.
- Epics, features and user stories with priority suggestions, acceptance criteria and source ids.
- An approval step by the PM between stages.
- Tracing, cost tracking and a fixed baseline test set for evaluation.

Out of scope for version 1

- Audio transcription.
- Effort estimation and sprint planning.
- Market research.
- Direct export to Jira, Confluence or other tools.
- Authentication and role-based access beyond the company's existing controls.
- Automatic decisions on priority or scope. Priorities in the output are suggestions only.

Roadmap after version 1

- A questions-first step, where the PM answers decision questions before stories are written.
- Better detection of implicit conflicts.
- A scope estimator that sizes stories.

- A market research flow with cited sources, kept separate from stated requirements.
- Retrieval over past PRDs and the template, and tool integrations.
- Fine-tuning for messy transcripts.

Assumptions and constraints

- Inputs are text or Word documents.
- A human approves each stage.
- The language model is used through an API under enterprise terms to be confirmed by Security and Legal.
- Real meeting data is used only after the data-handling decision in section 10.

5. Success criteria

Criterion	How it is measured	Pass level
Baseline tests	The 12 baseline inputs are run and documented, including every output	All run and documented; no unlabeled invented requirement; known failures listed with a fix plan
Grounding	Hallucination rate in PM review of pilot outputs	2% or less
Completeness	Extraction completeness on pilot meetings	90% or more
Consistency	Format compliance	100%
Time saved	Median minutes per PRD, pilot versus baseline	At least 50% less
Adoption	Share of pilot PMs who use PRD Genie for at least half of their PRDs	70% or more
User satisfaction	PM survey at the end of the pilot, scored 1 to 5	Average of 4 or more
Cost	LLM cost per lifecycle, from traces	Under $0.01

6. Timeline

Weeks are counted from the sponsor's approval of this charter.

Phase	Weeks	Main activities	Exit gate
0. Discovery and baseline	1 to 2	Interview about 5 PMs and 3 engineering leads; measure the current time per PRD; confirm the template; complete the data-handling review	Baseline measured and targets confirmed
1. Prototype	Complete	Four-agent pipeline on Langflow with Langfuse tracing, a web UI, and a baseline test set with	Baseline results

Phase	Weeks	Main activities	Exit gate
		documented results	documented
2. Pilot	3 to 8	3 to 5 PMs use it on real meetings; weekly review of traces and PM scores	Pilot review against the success criteria
3. Hardening	7 to 12	Improve the story stage, add the questions-first step, improve conflict detection, add automated evaluation checked against PM scores, build a regression suite	Go or no-go for rollout
4. Rollout	13 to 16	All PMs in the team, training, support	Success criteria met in production
5. Extensions	After week 16	Estimator, market research, tool integrations	Separate charter for each

Milestones: baseline measured (week 2), pilot start (week 3), pilot review (week 8), rollout decision (week 12), rollout complete (week 16).

7. Risks

#	Risk	Likelihood	Impact	Mitigation	Owner
R1	The agent states something nobody said	Medium	High	Verbatim-quote rule, sufficiency gate, draft tags, PM approval, baseline regression tests	Program owner
R2	Conflicts or gaps are missed. Prototype testing missed an implicit trade-off, although explicit disagreements were caught	Medium	High	Coverage rules, a visible limitation notice, better detection in Phase 3	Program owner
R3	PMs approve without reading (automation bias)	Medium	High	Review status on every item, draft tags, an approval step per stage, sampled audits	Program owner
R4	Confidential meeting content goes to a third-party model	Medium	High	Enterprise API terms, redaction, access control, Security and Legal sign-off before real data	Security and Legal

#	Risk	Likelihood	Impact	Mitigation	Owner
R5	A prompt or model change degrades quality	Medium	Medium	Fixed baseline test set, re-run before every change, trace review	Program owner
R6	Low adoption, because PMs distrust the output or prefer their own format	Medium	Medium	Involve PMs in the pilot, editable template, early wins on time saved	Sponsor
R7	Long transcripts raise cost and reduce accuracy	Low	Medium	Staged design that processes the transcript once, an input size limit, chunking in Phase 3	AI and platform team
R8	Dependence on one model provider and its pricing	Low	Medium	Prompts and flows kept portable, cost tracked per stage, a quarterly review	AI and platform team

8. Stakeholders

Stakeholder	Interest	Role in the program
Head of Product and Innovation (sponsor)	Productivity and consistency of the product organization	Approves the charter and the go or no-go decisions
PMs and TPMs	Less manual documentation work	Primary users; pilot participants; review and score outputs
Engineering leads	PRDs they can estimate from	Define the PRD fields they need; give feedback on quality
Designers	Personas and UI information in the PRD	Review the output in the pilot
Business stakeholders interviewed in meetings	Having their requests captured correctly	Source of the content; told that meetings may be summarized by AI
Security, Legal and data privacy	Protecting confidential content	Approve data handling before real data is used
AI and platform team	Reliable infrastructure and costs	Run the workflow platform, tracing and API keys
Program owner (AI PM/TPM)	Delivery and quality of the program	Runs the program; owns prompts and evaluation

9. Rollout plan

Stage	Audience	Entry criteria	Exit criteria
Pilot	3 to 5 PMs	Baseline measured; data handling approved	Pilot review passes the success criteria
Wave 1	Half of the PM team	Rollout approved; training held	Metrics steady for 4 weeks
Wave 2	All PMs in the team	Wave 1 exit criteria met	Success criteria met in production

How the rollout is run:

- Training: two short sessions and a one-page guide that explains the three stages and the approval step, and what the tags [DRAFT], [FROM PRD] and [FROM PM] mean.
- Support: a shared channel and weekly office hours during the pilot and rollout.
- Monitoring: every run is traced. The program owner reviews cost, time, failures and PM scores weekly, and checks a sample of outputs against their sources.
- Feedback loop: PMs accept, edit or reject drafted items and report any invented content. Those reports become new baseline tests.
- Change control: prompt and template changes are made only by the program owner, and each change is checked against the baseline test set before release.
- Rollback: PRD Genie is an assistant, not a system of record. If quality drops, it is switched off and PMs continue with the current manual process. Nothing else depends on it.

10. Open decisions for the sponsor

- Approval of the data-handling approach for real meeting content: redaction, retention and the API terms.
- The pilot group, and the time PMs can give to feedback.
- Ownership of the PRD template, and who approves changes to it.
- Budget for the pilot and hardening phases, and the confirmed targets after Phase 0.